


5.C. Authorization for Mount Simon Station Development Activities

Rochester Public Utilities Board Meeting
August 26, 2025



Mt Simon Station | Schedule



● - Major Decision Point: Aligns with equipment procurement, transmission results, and preliminary comments on air permit



Mt. Simon | Progress and Next Steps

- **Progress Completed**
 - Solar – Letter of Agreement Signed
 - Solar – Package Options
 - MISO – Submitted ERAS Application
- **Short Term**
 - Solar – Final Contract Verbiage
 - Engineering – Met with Engineer On-Site
 - GSU – Final Quote Due September 2
 - Air Permit Application
 - Solar – Site Visits
- **Long Term**
 - Hire EPC Contractor
 - Start Engineering
 - Substation Upgrades
 - Legal Services





Questions