Crosslake 2017 Street Improvements

[Company Name]

Gantt Chart Template © 2016 by Vertex42.com.

See info on Gantt Chart Template Pro

Project Lead: Al Dechantal
Project Start Date: 7/10/2017 (Monday)
Display Week: 1

WBS	Task	Lead	Predecessor	Start	End	Cal. Days	% Done	Work Days
1	**Traffic Control**	[Name]						
1.1	Install Traffic Control	[Name]		Mon 7/10/17	Mon 7/10/17		0%	1
1.2	Remove Traffic Control			Thu 9/21/17	Thu 9/21/17		0%	1
2	**Grading - Tamarack Road**							
2.1	Remove Bituminous Pavement			Tue 7/11/17	Wed 7/12/17		0%	2
2.2	Culvert Installation			Thu 7/13/17	Thu 7/13/17		0%	1
2.3	Grading and Class 5 Base			Mon 7/17/17	Tue 7/18/17		0%	2
2.4	Paving			Tue 9/05/17	Tue 9/05/17		0%	1
								0
								0
								0
								0
0.1								
1	**Grading Anchor Point Road & Melinda Shores**							
1.1	Reclaiming			Fri 7/14/17	Sat 7/15/17		0%	1
	Removals			Tue 7/18/17	Fri 7/21/17			
0.1	Grading			Wed 8/23/17	Tue 8/29/17		0%	5
0.2	Concrete			Fri 9/08/17	Sat 9/09/17		0%	1
	Paving			Tue 9/05/17	Thu 9/07/17			
	Topsoil			Fri 9/08/17	Tue 9/12/17			
0.1	Mailboxes			Fri 9/08/17	Mon 9/11/17		0%	2
1	**Erosion Control, Seeding, Striping**							
1.1	Install Silt Fence			Mon 7/10/17	Mon 7/10/17		0%	1
1.2	Seeding			Wed 9/20/17	Thu 9/21/17		0%	2
1.3	Striping			Mon 9/25/17	Mon 9/25/17		0%	1
1.4							0%	0