

Queue #	Queue Date	Process	DER Capacity kW AC	DER Type	Location	Status
2020020	05.14.2020	Simplified	11.4	Solar + Storage	912	Construction
2020021	05.05.2020	Simplified	7.6	Storage	303	Construction
2020022	05.01.2020	Fast Track	52.2	Solar	1303	Pending Inspection
2020025	07.08.2020	Study	6,000.0	Solar	712/1304	System Impact Study
2020027	07.31.2020	Simplified	5.0	Solar	1311	Construction
2020029	08.14.2020	Simplified	10.0	Solar	804	Construction
2020030	08.14.2020	Simplified	10.0	Solar	812	Construction
2020031	08.28.2020	Simplified	8.7	Solar	912	Construction
2020032	08.28.2020	Simplified	7.6	Solar	804	Construction
2020033	08.28.2020	Simplified	7.6	Solar	304	Construction
2020034	08.28.2020	Simplified	10.0	Solar	401	Construction
2020035	08.28.2020	Simplified	13.6	Solar	905	Construction
2020036	09.15.2020	Simplified	7.6	Solar + Storage	304	Construction
2020037	09.17.2020	Simplified	9.74	Solar	703	Construction
2020038	09.16.2020	Simplified	6.0	Solar	901	Engineering Review
2020039	09.14.2020	Simplified	9.62	Solar	601	Engineering Review

updated 09.22.2020